2009-Pay-2010 Assessment/Tax Billing Cycle - Vanderburgh County - Updated Mon 10/5/09
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0 2009-Pay-2010 Assessment/Tax Billing Cycle - Vanderburgh County NA NA NA H
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Thu 11/6/08 Wed 10/1/08 Assessor @ &10/1
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Fri 11/7/08 Thu 4/9/09 Mon 3/2/09 Assessor @ ES/Z
3 Actual County submits workbook and ratio study Wed 4/8/09 Mon 5/18/09 Mon 5/18/09 ‘
4 Actual Conduct and approve county ratio study Tue 5/19/09 Fri 6/12/09 Mon 6/1/09 DLGF l
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 6/15/09 Wed 8/26/09 Wed 7/1/09 Assessor @
6 Projected Apply deductions and exemptions Thu 8/27/09 Wed 10/7/09 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Thu 8/27/09 Tue 10/6/09 Wed 7/29/09 Auditor
8 Projected Review and approve TIF Neutralization Wed 10/7/09 Thu 10/8/09 Fri 7/31/09 DLGF | :
9 Projected Certify net assessed values to DLGF Fri 10/9/09 Mon 10/12/09 Mon 8/3/09 Auditor @ @ 8/5;
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Thu 8/27/09 Thu 11/26/09 Thu 10/1/09 Assessor @‘ '7;10/1
11 Projected Prepare Form 15 data and submit to DLGF Fri 11/27/09 Mon 12/28/09 Mon 11/2/09 Assessor @‘ I@dwz
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ 11/2
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Mon 2/15/10 Mon 2/15/10 DLGF 0‘ 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Tue 2/16/10 Mon 3/15/10 Mon 3/15/10 Auditor 0 : & 3/15
17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer H
18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer E
19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer H
20 Projected Prepare and mail tax bills Tue 4/6/10 Fri 4/23/10 Fri 4/23/10 Treasurer 0 & 4/23
21 Projected Tax billing lead time - spring installment Fri 4/23/10 Mon 5/10/10 Mon 5/10/10
22 Projected Tax bills due - spring installment Mon 5/10/10 Mon 5/10/10 Mon 5/10/10 0 @ 5/10
23 Projected Make spring property tax distribution Tue 5/11/10 Wed 6/30/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Wed 6/30/10 Wed 11/10/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Wed 11/10/10 Wed 11/10/10 Wed 11/10/10 0 @ 1110
26 Projected Make fall property tax distribution Thu 11/11/10 Fri 12/31/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




